
Lake McDonald Utility Relocation 
Construction Activities & Upcoming Work 

Project Description: 
This project is being administered by the Federal Highway Administration’s Western 

Federal Lands Highway Division, in partnership with Glacier National Park. The project 

will replace the existing Sewer Force Main (SFM), electric, and communication utilities 

between the lift station at Lake McDonald Lodge and the lift station at Apgar.  The 

project also includes the demolition and replacement of the lift station at Lake McDonald 

Lodge along with making modifications at the Sprague Creek Campground and Apgar lift 

station.   

 

Surface Conditions: 
Operations are underway to remove the existing asphalt surface on Going to the Sun 

Road (GTSR) under partial width closure under the 10(45) contract. There may be 

vertical milled edges throughout the GTSR.  Vehicles, motorcycles, and bicycles use 

extreme caution when traveling through these sections.  

 

Current and Upcoming Work:  
Lumen has finished pulling all the fiber and copper lines in the new conduit. Final 

terminations, and splicing work is still in progress. The 8” diameter HDPE for the sewer 

force main has been installed between Apgar lift station and the Lake McDonald Lift 

Station. Final testing of the SFM system is now complete, and function of the pressure 

sewer system has been restored. Pavement patching along Apgar Loop Road, turnouts 

along the GTSR, and Lake McDonald one-way road will start this week and continue to 

the next.  Cleanup and other misc. punch list work items will continue for the next couple 

weeks.  

 

Traffic Delays: 
Expect short traffic delays around the paving and cleanup operations.  The GTSR will 
open to Lake McDonald Lodge starting May 3, 3023.    
 

*The Storm Water Pollution Prevention Plan (SWPPP) for this project 

is available for viewing at the Project Office of the Contractor at the 

West Ballfield. See SWPPP information posted at the Construction Info 

Turnout past the West Entrance Station.  

May 4, 2023 

Western Federal Lands Highway Division 

Project Number: 

MT PRA GLAC 10(44) 

 

FHWA Contact: 

Taylor Aponte 

Taylor.aponte@dot.gov 

(360) 600-2102 

 

Project Partners: 

Glacier National Park 

 

Contractor:  

Ceccanti, Inc. 

Tacoma, WA 

 

Notice to Proceed:  

March 23, 2022 

 

Fixed Completion 

Date: 

June 5, 2023 

Project Website: Lake McDonald Utility Relocation | FHWA (dot.gov)  
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https://highways.dot.gov/federal-lands/projects/mt/pra-glac-10-44


Lake McDonald Lift Station  
Southwest Elevation 

Milling existing trenches to prep for paving 
on Apgar Loop Road. 
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Lake McDonald Lift Station 
Northeast Elevation 


